

**DIALOGUE ON PLASTIC POLLUTION AND ENVIRONMENTALLY
SUSTAINABLE PLASTICS TRADE (DPP)**

ROADMAP

<u>Roadmap of the Dialogue on Plastic Pollution (DPP) [8 points of focus - PF]</u>			
Order	Starting Date	Session Type	Session Information
0	24-Jul-24	informal DPP meeting	Agree on PFs for each WS
1	18-Sep-24	pre-plenary meeting	Technical work on 2 PFs
2	31-Oct-24	pre-plenary meeting	Technical work on 3 PFs (1 per WS)
non-DPP date	25.11 01.12.2024	- INC -5 (final negotiation meeting)	
3	Feb-25	pre-plenary meeting	Reflections on INC final text + Technical work on 3 PFs (1 per WS)
4	Apr-25	pre-plenary meeting	Mid-point review of advancements; fine-tuning of remaining technical work
5	Jun-25	pre-plenary meeting	Technical work on concrete MC14 outcomes
6	Jul-25	pre-plenary meeting	Technical work on concrete MC14 outcomes
7	Sep-25	pre-plenary meeting	Technical work on concrete MC14 outcomes
8	Nov-25	plenary meeting	Presentation of 0 draft MC14 outcomes; start of drafting process